PREFEITURA MUNICIPAL DE SAO JOAO BATISTA
Departamento de Obras, e Servigos Publicos
Praga Deputado Walter Vicente Gomes, n® 89 — Fone: (48) 3265-0195 — Fax (48) 3265-1369 - CNPJ.
82.925.652/0001-00 - arquitetura@sjbatista.sc.gov.br
CRONOGRAMA
Unidade Basica de Saiide Porte 3
DESCRICAO [ TOTAL [ MES 1 [ % | MES 2 [ % [ meszs | % | MEs 4 [ % [ MES 5 [ % [ MES 6 [ % MEs7 % MEs 8 % MES 9 % MES 10 % MES 11 % MES 12 % MES 13 % MES 14 %
SERVICOS PRELIMINARES E INDIRETOS| | | | | | [
TOTAL | RS 29824844 | RS 23.859,88 | 8% | RS 23.859,88 | 8% | RS 23.859,88 | 8% | R$  23.859,88 | 8% | R$  23.859,88 | 8% | RS  23.859,88 | 8% | RS  23.859,88 | 8% | RS 23.859,88 | 8% | RS 23.859,88 | 8% | RS 20.877,39 | 7% | RS 17.89491| 6% |RS 1789491 | 6% | RS 1491242 | 5% | R$  11.929,94 | 4%
FUNDACAO [ [T [ [ [T [T [T [
TOTAL | RS 328317,68 | R$ 196.990,61 | 60% | R$ 131.327,07 | 40% | RS | [ s | [ s | [ s - | RS RS R$ R$ R$ R$ RS RS
ESTRUTURA [ [T [ [ [T [T [
TOTAL | RS 543.715,09 | RS | | R$ 5437151 | 10% | R$ 271.857,55 | 50% | R$ 217.486,04 | 40% | RS | [ s | RS RS RS RS R$ R$ R$ RS
ALVENARIA, VEDAGOES E DIVISORIAS | | | | | | | [ [
TOTAL | RS 327.101,83 | RS - | RS - | rs | [ RS 98.130,55 [ 30% | RS 163.550,92 | 50% | R$  65.420,37 | 20% | RS RS RS RS RS RS RS RS
COBERTURA [ [T [ [ [T [T [T [
TOTAL | RS 166.349,22 | RS - | RS | | rs | | r$ | | r$ | [ RS 8317461 | 50% | RS  83.174,61 | 50% | RS RS RS RS RS RS RS
IMPERMEABILIZAGAO | | | | | | |
TOTAL [ RS 3918836 | RS 1.959,42 | 5% | RS  11.756,51 | 30% | RS | [ RS 1959418 | 50% | R$  5.878,25 | 15% | R$ | RS RS RS RS RS R$ RS RS
ESQUADRIAS [ [T [ [ [T [T [T [
ToTAL [ RS 294.836,81 | RS - [ rs | [ rs | [ rs | [ rs | [ s | R$ RS  88.451,04 | 30% | R$ 117.934,72 | 40% | RS _ 88.451,04 | 30% | RS RS RS RS
DE PAREDE [ [T [ [ [T [T [T [
ToTAL [ RS 119.614,98 | RS - [ rs | [ rs | [ rs | [ rs | [ s | RS RS RS RS  47.845,99 | 40% | RS  59.807,49 | 50% | RS  11.961,50 | 10% | RS RS
DE PISO INTERNO | | | | | | | | | [ [ [
TOTAL [ RS 15219652 | RS - [ rs | [ rs | [ rs | [ rs | [ s | RS RS RS 45.658,96 | 30% | RS  60.878,61 | 40% | RS  45.658,96 | 30% | RS RS RS
DE PISO EXTERNO | | | | | | | | | | | |
TOTAL RS a4.866,02 | RS - [ rs | [ rs | [ rs | [ rs | [ s | RS RS RS RS RS RS 17.946,41 | 40% | RS  26.919,61 | 60% | RS
DETETO [ [T [ [ [T [T [T [
TOTAL [ RS 61.707,07 | RS - [ rs | [ rs | [ rs | [ rs | [ s | RS RS RS 18.512,12 | 30% | RS  24.682,83 | 40% | RS 1851212 | 30% | RS RS RS
PINTURA [ [T [ [ [T [T [T [
TOTAL | RS 116.073,34 | RS - [ rs | | rs | | r$ | | r$ | | rs | RS RS RS RS 34.822,00 | 30% | R$  34.822,00 | 30% | R$  46.429,34 | 40% | RS RS
MARMORARIA [ [T [ [ [T [T [T [
ToTAL RS 35.065,04 | RS - [rs | [ rs | [ rs | [ rs | [ rs | RS RS 3.506,50 | 10% | R$ RS  10.519,51 | 30% | RS  17.532,52 | 50% | RS  3.506,50 | 10% | RS RS
LOUCAS, METAIS E ACESSORIOS | | | | | | | | | [ [ [
ToTAL [ RS 79.688,51 | RS - [rs | [ rs | [ rs | [ rs | [ rs | RS RS RS RS 7.968,85 | 10% | R$  23.906,55 | 30% | R$  47.813,11 | 60% | RS RS
INSTALACOES HIDROSSANITARIAS | | | | | | | | [ [ [
TOTAL [ RS 257.684,01 | RS - [rs | | R$ 51.536,80 | 20% | RS  25.768,40 | 10% | RS | [ rs | RS 51.536,80 | 20% | R$ RS RS 25.768,40 | 10% | RS  77.30520 | 30% | RS  25.768,40 | 10% | RS RS
INSTALACOES ELETRICAS | | | | | | | | | [ [ [
ToTAL [ RS 396.94562 | RS - [rs | [ rs | [ rs | [ s | [ rs | RS R$ RS 39.694,56 | 10% | RS  79.389,12 | 20% | RS 158.778,25 | 40% [ R$ 119.083,69 | 30% | RS RS
CLIMATIZACAO [ [T [ [ [T [T [T [
TOTAL [ RS 113.779,81 | RS - [rs | [ rs | [ rs | [ s | [ rs | RS RS RS RS RS RS RS 56.889,91 | 50% | RS  56.889,91 | 50%
DADOS E V02 [ [T [ [ [T [T [T [
TOTAL [ RS 2282025 | Rs - [rs | [ rs | [ rs | [ rs | [ rs | RS RS RS RS RS RS 11.410,13 | 50% | RS  11.410,13 | 50% | RS
GASES MEDICINAIS | | | | | | | | | [ [ [
ToTAL [ RS 226556 | RS - [rs | [ rs | [ rs | [ rs | [rs | RS RS RS RS R$  4.531,09 | 20% | RS  4.531,09 | 20% | RS  13.593,28 | 60% | RS
URBANIZACAO T [ [ [T [T [T [
ToTAL ['R$ 951716 | RS - | rs | [ 'rs | [rs | [rs | [rs | RS RS RS RS RS RS RS 4.758,58 | 50% | RS  4.758,58 | 50%
SERVICOS COMPLEMENTARES | | | | | | | | | | |
ToTAL RS 1125134 | RS - | rs | [ 'rs | [rs | [rs | [rs | RS RS RS RS RS RS RS RS 11.251,34 | 100%|
TOTAL [ RS 3.441.622,56 |
TOTAL SIMPLES | R$ 222.809,90 N 6% N R$ 221.314,96 | 6% R$ 347.254,22 | 10% | R$ 384.839,04 | 11% | R$ 193.289,04 | 6% | RS 172.454,85 | 5% | R$ 158.571,29 | 5% | R$ 115.817,42 | 3% | R$ 245.660,24 | 7% | R$ 401.203,75 | 12% | RS  458.749,09 13% RS 306.345,06 | 9% | RS 128.483,92 | 4% | RS 84.829,76
TOTAL ACUMULADO | 'R 222.809,90 | 6% | RS 444.124,87 | 13% | R$ 791.379,09 | 23% | RS 1.176.218,13 | 34% | R$ 1.369.507,17 RS 1.541.962,02 | 45% | R$ 1.700.533,31 RS 1.816.350,73 | 53% RS 3.441.622,56 | 100%
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