CRONOGRAMA

DELEGACIA DE POLICIA CIVIL - REFORMA - (AREA 492,94 M2)

DESCRIGAO TOTAL MES 1 % MES 2 % MES 3 %
SERVIGOS PRELIMINARES
TOTAL R$ 11.719,47 | RS  11.719,47 | 100%
DEMOLICOES
TOTAL RS  8.082,67 | RS 2.424,80 | 30% | R$ 4.041,34 | 50% | R$  1.616,53 | 20%
INFRAESTRUTURA
TOTAL R$ 23.471,63 | RS 11.735,82 | 50% | R$  11.735,82 | 50%
SUPERESTRUTURA
TOTAL R$ 19.902,02 R$  19.902,02 | 100%
TELHADO
TOTAL R$ 25.710,51 R$ 25.710,51 | 100%
REVESTIMENTO
TOTAL R$ 27.445,90 | RS 2.744,59 | 10% | RS  16.467,54 | 60% | R$  8.233,77 | 30%
PINTURA
TOTAL R$ 48.454,26 RS  24.227,13 | 50% | R$ 24.227,13 | 50%
ESQUADRIAS
TOTAL R$ 25.325,10 R$ 25.325,10 | 100%
INSTALAGCOES ELETRICAS
TOTAL R$ 53.999,08 RS  21.599,63 | 40% | RS 32.399,45 | 60%
LIMPEZA E MANUTENCAO
TOTAL R$  9.096,14 RS 2.728,84 | 30% | R$  6.367,30 | 70%
TOTAL R$ 253.206,78
TOTAL SIMPLES RS  28.624,68 | 11% | RS 100.702,31 | 40% | RS 123.879,79 | 49%
TOTAL ACUMULADO RS 28.624,68 | 11% | R$ 129.326,99 | 51% | R$ 253.206,78 | 100%
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